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L2 Muon Board Bugs

Programming
Implementation of JTAG chain is incorrect

Intermediate fix:
skip ISP Prom, load firmware on powerup

Final fix
little blue wires?  still working on it
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MB Controller mezzanine

Continued development of MB Interface FPGA firmware
VME state machine blocks written
MB state machine blocks written
Main operation state machine under development

Simple firmware loads
But only with computer connected to board

Need to fix implementation of Prom chip
Flashes front panel led well, but takes 10 minutes to set it up
to program

Working on fixing
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What remains?

Firmware, software
MB controller firmware
VME panel software (K. Copic)

Debugging
running in variuos configurations

Ideas:
Load up muon test crate, insert L2Muon board into test's
data path

software changes minimal
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Time Scale
Goals

Week of August 23
Finish debugging hardware

Week of August 30
Firmware development

Week of September 6
Finish VME implementation

Week of September 13/(20?)
First B0 tests of L2 Muon Board
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Muon Board
To explain the programming situation, I have made a
convenient diagram:
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